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lilincis Commerce Commission
FANL SAFETY SECTION

Unton Paciftc Railroad Company,

Stipulated Agreement regarding improving public

safety by the installation of automatic flashing light
signals equipped with four quadrant gates and vehicle
detection and by highway approach reconstruction

to accommodate the detection system at twelve

Union Pacific Railroad Company crossings with highways
in McLean County, Illinois, set forth in Exhibits A-1
through A-12 attached hereto.

TO01-0025

THIRD SUPPLEMENTAL PETITION
Union Pacific Railroad Company hereby moves the Commission for an extension of time
to and including August 31, 2003 within which to complete the grade crossing improvements and
authority to expend additional project funds at the following crossings:

DOT 290786R, Chenoa, Township Road TR35A;

DOT 290791M, Lexington, North Street;

DOT 290793B, Lexington, Chestnut Street;

DOT 290795P, Lexington, FAS472 (2225E, Killian);

DOT 290801R, Towanda, Madison Street;

DOT 290803E, Towanda, Township Road TR306A (Airport Road);
DOT 290802X, Towanda, Jefferson Street;

DOT 290798K, Towanda, TR358A (2150 E);

DOT 290794H, Lexington, TR83 (Dameron Road);

DOT 290792U, Lexington, Main Street;

DOT 290790F, Chenoa, Township Road TR424A (Orange Street);
DOT 290781@G, Chenoa, Township Road TR23A (3000N)

ordered by the Commission in its Order of May 9, 2001 pursuant to stipulated agreement. The
deadline was initially extended to May 31, 2001 and subsequently extended to August 31, 2002,
but it is impossible to meet that deadline and further extension is needed for the following

reasons and based on the following grounds:

D06~ 70D



L. | Union Pacific Railroad Company was required to relocate the signal installation
foundations at numerous of the twelve locations in order to provide a minimuim standard road
width of 20 feet requested by the Illinois Commerce Commission staff. Initially, the foundations
were located in accord with the actual measured width of the roadways, but the staff
subsequently requested that a minimum standard of twenty feet be used instead of the actual
measured width.

2. Jefferson Street in Towanda has been redesigned pursuant to ICC Order in a
different proceeding. However, this has required that the foundations for the signal installatioﬁ at
Jefferson Street be relocated to accommodate those changes.

3. Delays were encountered in reconfiguring and reinstalling the test flasher and gate
assembly for four quad gate installation. A test flasher and gate assembly was initially set up for
ICC staff approval but was determined to require redesign in order to ensure that the gate arms
cleared the flasher hoods. The test flashers had to be redesigned and restudied.

4, Additional delays were encountered once the test flashers were approved in order
to reconfigure the signal masts for other permanént installations. These masts had already b.een
shipped and it took substantial additional time to reconfigure the masts so that the gate arms
cleared the flasher hoods.

5. A number of components were received late due to delayed delivery from the
suppliers, including the EGMS equipment and loop detection circuits which had to be redesigned
and repaired by the suppliers after failure in the field, and the PTC crossing WIU racks. Late

delivery of these components meant that they could not be installed in the cabins at the shop, but



had to be installed in the cabins in the field, which is a far more costly and tim e consuming
process.

6. The factors listed above have caused both significant increase im costs and time
delays.

7. For all of the above reasons, Union Pacific Railroad Company will not be able to
complete installation of the signals at these twelve locations until December 3 1, 2002.

8. Union Pacific Railroad Company requests this extension be granted without
hearing.

9. In addition to the time delays caused by the above for the same reasons as stated
in Paragraphs 1 through 5, the costs of the project to Union Pacific Railroad Company has risen
significantly above the original estimates. The estimate for work to be done by Union Paciﬁcl
Railroad Company upon which the Stipulated Agreement was based was $2,862,816.00. To date,
Union Pacific Railroad Company has already spent $3,530,292 and believes that an additional
$198,816 will be required to complete the work, for a total of §3,729,158. This is $866,342 over
the estimate included in the Stipulated Agreement. |

10. The above delays and cost increases were not the fault of any party. The four—quad
gates being installed in this project are new to the industry and require new design and
construction on an experimental technology basis. Failures and redesign are a constant issue in
such situations and have been and will continue to be encountered.

WHEREFORE, Union Pacific Railroad Company requests that the Commission grant an

extension of time to and including August 31, 2003 within which to complete the grade crossing



improvements at the above specified crossings and further requests that it authorize Union

Pacific Railroad Company to expend an additional $866,342 of project funds.

UNION PACIFIC RAILROAD COMPANY

o f o

Roy P. Farwe

210 North 13th Street, Room 2000
St. Louws, MO 63103

Telephone: (314) 216-5566
Facsimile: (314) 216-5564

(Exhibit A-1 through A-12 were attached to the original Order and have not been attached to this
document}.

CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of the foregoing was mailed first class mail,
postage prepaid, this * §(2ﬂaay of_( 2“ ;c:zii , 2002 to:

Mr. Jim Easterly

~ Tllinois Department of
Transportation

2300 South Dirksen Parkway
Room 204

Springfield, IL 62794

Mr. John Blair
Hlinois Commerce Commission

527 East Capitol Avenue
4 / v

Springfield, IL 62701




